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This modification makes the following Changes:

1. Revises Contract Section J, Attachment J.2, Regquirements Sources and Implementing
Documents, Table J.2.8, Directives, Requlations, Policies, and Standards, as shown in
Attachment 1.

2. Definitizes the following change Orders by mutual agreement of the contracting parties
in accordance with FAR 52.243-2, Changes - Cost Reimbursement:

A. Change Order #193, provided in letter 13-ISI-0019 and dated May 22, 2013. The
definitization of Change Order 193 results in zero change to Contract Cost ox Contract Fee.
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B. Change Order #1395, issued in Modification 273
and dated 06/06/2013. The definitization of
Change Order 195 results in a $344,276 increase
to the Contract Cost with an additional $5810 of
fixed fee for costs incurred in FY 13 and an
58714 increase to the Contract Award Fee.
Resulting changes to Table B.4-1, Contract Cost
and Contract Fee, associated with this change are
shown in Attachment 2.

C. Change Order #206, provided in letter
13-SED-0033 and dated February 1, 2013. The
definitization of Change Order 206 results in a
$159, 681 increase to Contract Cost with an
additional 32155 increase to the Contract Award
Fee. Resulting changes to Table B.4~1, Contract
Cost and Contract Fee, associated with this
change are shown in Attachment 2. ' :

3. In accordance with the referenced clause by
signature on this modification the Contractor
agrees to the following Contractor’s Statement of
Release:

CONTRACTOR's STATEMENT OF RELEASE: In
consideration of the modifications agreed to
herein as complete equitable adjustments for the
Change Orders identified above, the Contractor
hereby releases the Government from any and all
liability under this contract for further
equitable adjustments attributable to such facts
or circumstances giving rise to these changes.

4. Conformed Copies of Section B, Section J,
Table of Contents and Section J.2 are provided as
Attachments 3 and 4, and 5 respectively.

End of Modification
Period of Performance: 06/19/2008 to 09/30/2013

NSN 7540-01-152-8067
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Flateau Remediation Contract Attachment 1, Page 1 of 2
Contract No: DE-AC06-08RL 14788 Modification 286

The following changes are hereby made to the contract:

1. Section J, Attachment J.2, Requirements Sources and Implementing Documents, is revised as
follows: :

item 1.A -~ Change Order 193

ADDED:

ICRD O 415.1 |information Technology Project Management |

Item 1.B ~ Change Order 206
FROM:

|IDOE/RL-2002-12 |Hanford Radiological Health and Safety Document |

TO:

DOE/RL-2002-12, Rev |Hanford Radiological Health and Safety Document
1




Plateau Remediation Contract

Contract No; DE-AC06-08RL 14788

Attachment 2, Page 1 of 2

Modification 286

1. The following revisions are made to Contract Table B.4-1, Contract Cost and
Contract Fee, Table B.4-3, Not-to-Exceed Authorizations and to the Total
Estimated Value:

Estimated

Contract Price

Estimated

$676,765,634

$197,824,768

CLINI $264,907,169. $192,323.966 | $1.042,684,370
Contract Cost 35 $194,150,760 $199,658,737 $191,649,688 186 042552
CLIN 2 Estimated
Contract Cost $64,388,719 $45,606,756 $26,441,959 $68,039,035 $53,219,749 $257,696,218
CLIN 3 Estimated
Contract Cost $93,042,127 $88,062,385 $96,403,918 $66,781,356 $128,716,806 $473,006,593
Estimated
CLIN4 Contract Cost $0 30 $0 $0 80 $0
CLINS Estimated
Contract Cost $69,188,987 $77,325,292 $104,808 485 $83,428,750 $34,029,971 $368,781,486
Estimated $408,280,493 | $2.142.168,667
Contract Cost | $491527003 | $405,145,192 $427,313,099 $409,898,830 | $408.152.783 $2-142:036,907
. . $ 6,425 $96,002
Total Base Period | Available Fee | o) 075910 | $19412,118 $17,852,099 $18,134,034 Qiggw% $92;9}6,42—ff
Contract Price $422.376,918 | $2.238,185.077
$514,402.913 | $424,557310 $445,165,198 $428,032,863 | $422:279.208 $2:238,053:319
CLING Estimated
Contract Cost | $158591,307 | $554,872,119 $574,791,707 $18,789,227 $0 $1,307,044,360
Estimated
Total Contract Cost | $158,591,307 | $554,872,119 $574,791,707 $18,789 227 $0 $1,307,044,360
Recovery Act Available Fee $3.771 414 $15,852,276 $52,847 425 $0 $0 72,471,115
Contract Price | $162362,721 | $570,724,395 $627,639,132 $18,789,227 30 $1,379,515 475
Estimated $408,290493 | $3.449.213.027
Total Base Contract Cost | $650,118,310 | $960,017,310 $1,002,104,807 $428,688,057 352, 449,081
Peri:d including . $14.086,425 $168,493,336
Recovery Act Available Fee $26,647 324 $35,264,395 $70,699,523 $18,134,034 126,425 S X
$422,376,918 | $3,617.700,553
$9 705 $1,072,804,330 $446,822.090 | 422275208 $3.617.868.793

$088,876,299

Contract Cost $197.458,524 $202,181,308 $204,468,216 $202,577,034 $181,824,973 $988:510.052
CLIN2 Estimated
Contract Cost $54,888,220 $47,340,956 $18,594,618 $0 $0 $120,823,794
CLIN3 Estimated
Contract Cost $136,062,052 $138,918,550 $162,824,667 $120,777 300 $137,687,694 $696,270,263
Estimated
CLIN4 Contract Cost $0 $0 $6,100,299 $20,366,263 $17,059,249 $43,525,811
CLIN 5 Estimated
Contract Cost $33,345,793 $32,605,226 $46,592 653 $18,610,813 $18,964,074 $150,118,559
Estimated $422,120,833 $1.999,614,726
Contract Cost $431,754.586 $421,046,040 $438,580,453 $362,331,410 $355,535,991 $1:090.248.479
Total Option s
Perind Available Fee $0 $0 50 $0 $0 sii—‘i&i&g
Contract Price $422,120,833 $2,058 830,455
$424,754.586 $421,046,040 $438,580,453 $362,331410 $355,535,991 $2.058.453:339

Total Contract

Cost $5.451,966,880 $5.451:637.480
Total Available
Fee $227,709,065 $227.692.386




Plateau Remediation Contract
Contract No: DE-AC06-08RL.14788

Attachment 2, Page 2 of 2

Modification 286

Total Contract
Price

$5,679,659.266 $5,679:320,866

Estimated
Contract Cost

$0

$0

$791.000

$791,0008
841-060

56,330,000 56,330,000
Estimated $ 3
Contract Cost 7936:000 $0 $0 $0 $0 7.930,600
$7.121.000
Total Contract =
Cost $6:836:000

Total Estimated

Total Contract
Value

Cost $6,723,152,856 $6,722:899
Total Estimated
Fee $273,039,200 $273.022:521

$6,996 192,056 $6:995:771:420




